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AGENDA 

 
DEPARTMENT OF TRANSPORTATION 

 
TRANSPORTATION and NATURAL RESOURCES COMMITTEE 

STATE ADMINISTRATIVE BOARD 
 

T&NR Meeting: February 12, 2003 - Secretary of State’s Office, 3:30 PM 
State Administrative Board Meeting: February 18, 2003 - State Capitol, 11:00 AM 

 
****************************************************************************** 

 
SUBCONTRACTS 

 
1. SOS Service Group, Inc.  Culvert Liner Installation  $49,801.00 
 2193 Euler Road 
 Brighton, MI 48114 
 

Approval is requested to authorize the Midland County Road Commission to award a 
subcontract for culvert liner installation at three culvert crossings located on M-30 in Midland 
County.  The work consists of cleaning culverts, placing culvert liners, grouting, and slope 
restoration where necessary.  The project was advertised, and four bids were received.  The low 
bid was selected.  The contract term will be from the date of award through December 31, 2003.  
Source of Funds: 100% State Restricted Trunkline Funds. 

 
CONTRACTS 

 
2. *HIGHWAYS - Increase Services and Amount 

Amendatory Contract (99-0821/A5) between MDOT and URS Corporation Great Lakes will 
increase the services related to Rockwell’s claim on the MDOT Advanced Traffic Management 
System (ATMS)/Advanced Traveler Information System (ATIS) project and increase the 
contract amount by $542,772. The original contract provides for highway construction claims 
analysis and claims review services for the Office of the Attorney General. The contract term 
remains unchanged, June 2, 1999, through November 1, 2004. The revised total contract amount 
will be $1,054,054.29. Source of Funds: 80% Federal Highway Administration Funds and 20% 
State Restricted Trunkline Funds. 

 
3. HIGHWAYS - IDS Construction Engineering Services 

Authorization (Z29) under Contract (2001-0476) between MDOT and Fishbeck, Thompson, Carr 
& Huber, Inc., will provide for construction engineering services to be performed on I-96 from 
US-31 easterly to M-104, Muskegon and Ottawa Counties (CS 61152 - JN 60451). This 
authorization will be in effect from the date of award through January 31, 2004. The 
authorization amount will be $266,060.57. The contract term is April 18, 2001, through April 18, 
2004. Source of Funds: 100% State Restricted Trunkline Funds. 
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4. HIGHWAYS - IDS Construction Engineering Services 
Authorizations (Z30) under Contract (2001-0476) between MDOT and Fishbeck, Thompson, 
Carr & Huber, Inc., will provide for construction engineering services to be performed on US-31 
from north of Pontaluna Road north to south of Hile Road, Muskegon County (CS 61074 - JN 
60502). Authorization (Z30) will be in effect from the date of award through January 31, 2004. 
The authorization amount will be $73,084.17. The contract term is April 18, 2001, through April 
18, 2004. Source of Funds: 100% State Restricted Trunkline Funds. 

 
5. HIGHWAYS - IDS Construction Engineering Services 

Authorization (Z32) under Contract (2001-0476) between MDOT and Fishbeck, Thompson, Carr 
& Huber, Inc., will provide for construction engineering services for 4.58 miles of coldmilling, 
resurfacing, and intersection improvements on M-46, from Vestaburg to the Montcalm county 
line, Montcalm County, CS 59045 - JN 45794A.  This authorization (Z32) will be in effect from 
the date of award through March 31, 2004.  The authorization amount will be $235,748.52.  The 
contract term is April 18, 2001, through April 18, 2004.  Source of Funds: 100% State Restricted 
Trunkline Funds. 

 
6. HIGHWAYS - IDS Construction Engineering Services 

Authorization (Z4) under Contract (2001-0477) between MDOT and Consoer Townsend 
Envirodyne Engineers, will provide for construction engineering services to be performed on 
three Metro Region projects as necessary to facilitate the completion of the contract work, 
Macomb County (CS 50112 - JN 51481A, 56614A, & 53841A).  This authorization (Z4) will be 
in effect from the date of award through April 30, 2004.  The authorization amount will be 
$351,425.31.  The contract term is May 23, 2001, through May 23, 2004.  Source of Funds: 
100% State Restricted Trunkline Funds. 

 
7. HIGHWAYS - IDS Construction Engineering Services 

Authorization (Z6) under Contract (2002-0248) between MDOT and HNTB Michigan, Inc., will 
provide for construction engineering services to be performed for the administration of local 
agency construction in Oakland County. This authorization will be in effect from the date of 
award through January 31, 2004. The authorization amount will be $183,982.34. The contract 
term is February 26, 2002, through February 26, 2005. Source of Funds: 80% Federal Highway 
Administration Funds and 20% State Restricted Trunkline Funds. 

 
8. HIGHWAYS - IDS Construction Engineering Services 

Authorization (Z6) under Contract (2002-0249) between MDOT and L. S. Engineering, Inc., will 
provide for construction engineering services to be performed on M-120, from Lake Avenue east 
to the US-31 ramps, Muskegon Township, Muskegon County (CS 61012 - JN 45801A). The 
work items will include cold milling, bituminous resurfacing, joint repairs, and safety items. This 
authorization will be in effect from the date of award through March 31, 2004. The authorization 
amount will be $115,310.69. The contract term is March 7, 2002, through March 7, 2005. Source 
of Funds: 81.85% Federal Highway Administration Funds and 18.15% State Restricted 
Trunkline Funds. 
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9. HIGHWAYS - IDS Construction Engineering Services 
Authorization (Z9) under Contract (2002-0249) between MDOT and L. S. Engineering, Inc., will 
provide for construction engineering services to be performed on the US-31 and M-120 
interchange, Dalton Township, Muskegon County (CS 61075 - JN 58513A). The work items will 
include loop ramp construction and roadway widening. This authorization will be in effect from 
the date of award through March 31, 2004. The authorization amount will be $115,310.69. The 
contract term is March 7, 2002, through March 7, 2005. Source of Funds: 80% Federal Highway 
Administration Funds and 20% State Restricted Trunkline Funds. 

 
10. HIGHWAYS - IDS Construction Inspection and Testing Services 

Authorization (Z13) under Contract (2002-0255) between MDOT and Spicer Group, Inc., will 
provide for as needed inspection and testing services to be performed on various construction 
projects in Bay Region for the 2003 construction season, as directed by the Project Manager.  
This authorization (Z13) will be in effect from the date of award through June 30, 2004.  The 
authorization amount will be $493,339.75.  The contract term is January 17, 2002, through 
January 17, 2005. Source of Funds: 80% Federal Highway Administration Funds and 20% State 
Restricted Trunkline Funds. 

 
11. *HIGHWAYS - Change Services, Increase Amount 

Amendatory Contract (2002-0337/A1) between MDOT and the City of Jackson will provide for 
a change in the services and will increase the contract amount by $300,000 accordingly. The 
original contract provides for the construction of a chemical storage facility in the city of Jackson 
for storage of chemicals to be used on State trunkline routes within the city. Less than desirable 
soil conditions at the construction site required additional geotechnical investigation, and the 
investigation results require modifications to the construction plans for the salt storage facility.  
The contract term remains unchanged, April 23, 2002, through April 22, 2004. The revised total 
contract amount will be $710,000.  Source of Funds: 100% State Restricted Trunkline Funds. 

 
12. HIGHWAYS - IDS Construction Engineering Services 

Authorization (Z2) under Contract (2002-0387) between MDOT and Fleis & Vandenbrink 
Engineering, Inc., will provide for construction inspection and testing services to be performed 
on I-96, Kent County, CS 41025 - JN 55314A.  This authorization (Z2) will be in effect from the 
date of award through March 31, 2004.  The authorization amount will be $128,011.05.  The 
contract term is May 3, 2002, through May 3, 2005.  Source of Funds: 100% State Restricted 
Trunkline Funds. 
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13. HIGHWAYS - Cost Participation for Local Agency Construction Contract 
Contract (2002-5522) between MDOT and the City of Bay City will provide for participation in 
the construction under contract by the City of the following Transportation Enhancement 
improvements: 

 
Bituminous bike path work along Truman Parkway from Marquette Street to Wilder Road, 
including slope restoration and drainage structure adjustment work. 

 
Estimated Funds: 

 
 Federal Highway Administration Funds  $  75,000 
 City of Bay City Funds    $  50,000 
 Total Funds      $125,000 
 
 STE 09408 - 54878; Bay County 
 Local Letting 
 
14. HIGHWAYS - IDS Design Consultant Services 

Authorization (Z1) under Contract (2003-0079) between MDOT and URS Corporation Great 
Lakes will provide for the design of extensions to the existing Grand Rapids Intelligent 
Transportation System (ITS) on I-196, from west of Market Street to east of Fuller Street, city of 
Grand Rapids, Kent County.  The work items include the installation of changeable message 
signs, closed circuit television cameras, and encased fiberoptic cable, which will interface with 
all the existing ITS monitoring software and equipment.  This authorization will be in effect from 
the date of award through January 31, 2004.  The authorization amount will be $193,320.  The 
contract term is November 21, 2002, through November 21, 2005.  Source of Funds: 100% State 
Restricted Trunkline Funds. 

 
15. HIGHWAYS - IDS Project Closeout Construction Services 

Contract (2003-0126) between MDOT and AG Consulting, LLC, will provide for project close-
out services to be performed on an as needed/when needed basis.  The contract will be in effect 
from the date of award through three years.  The maximum contract amount will be $500,000, 
and the maximum amount of any authorization will be $100,000.  Source of Funds:  Federal, 
Restricted State, or local funds, depending on the particular project authorized. 

 
16. HIGHWAYS - IDS Construction Engineering Services 

Authorization (Z1) under Contract (2003-0132) between MDOT and Surveying Solutions, Inc., 
will provide for construction staking services to be performed as needed for road construction 
and bridge rehabilitation work, including the performance of staking services during construction 
and office work, to close the projects out ("finaling") after construction in the Bay Region.  This 
authorization (Z1) will be in effect from the date of award of the indefinite delivery of services 
(IDS) contract through January 31, 2004. The authorization amount will be $499,947.21.  The 
contract will be in effect from the date of award through three years.  Source of Funds: 80% 
Federal Highway Administration Funds and 20% State Restricted Trunkline Funds. 
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17. HIGHWAYS - IDS Real Estate Services 
Contract (2003-0142) between MDOT and Smith Group JJR will provide for all aspects of 
technical, appraisal, acquisition, and property management services for the Real Estate Support 
Area to be performed on an as needed/when needed basis.  The contract will be in effect from the 
date of award through three years.  The maximum contract amount will be $500,000, and the 
maximum amount of any authorization will be $90,000.  Source of Funds:  Federal Highway 
Administration Funds, State Restricted Trunkline Funds, or local funds, depending on the 
particular project authorized. 

 
18. *HIGHWAYS - Establishment of a National Center for Pavement Preservation 

Grant Contract (2003-0147) between MDOT and Michigan State University (MSU) will provide 
funding for the establishment of a National Center for Pavement Preservation at MSU. MSU 
secured a financial commitment of $150,000 in anticipation of an equal match from MDOT. The 
contract will be in effect from the date of award until the last obligation between the parties has 
been fulfilled. The total contract amount will be $300,000. Source of Funds: Federal Highway 
Administration Funds (State Planning and Research Funds) - $150,000; MSU Funds - $150,000. 

 
19. HIGHWAYS - Cost Participation for Local Agency Construction Contract 

Contract (2003-5035) between MDOT and the City of Wyandotte will provide for participation 
in the construction under contract by the City of the following Transportation Enhancement 
improvements: 

 
PART A 
Streetscaping work along Oak Street from Second Street easterly to the alley east of Biddle 
Avenue, along Elm Street from Second Street easterly to the alley east of Biddle Avenue, along 
Maple Street from First Street westerly to Second Street, along Sycamore Street from Biddle 
Avenue westerly to Third Street, and along Second Street from Oak Street southerly to the alley 
south of Elm Street, including brick sidewalk, concrete sidewalk, concrete curb, landscaping, 
street furniture, and lighting work. 

 
PART B 
Streetscaping work for the Elm Street Plaza located at the intersection of Elm Street and Biddle 
Avenue and for the Elm Street walkway located on Elm Street from the alley east of Biddle 
Avenue easterly to Van Alstyne Street, including brick sidewalk, concrete sidewalk, concrete 
curb, landscaping, street furniture, and lighting work. 

 
Estimated Funds: 

 PART A PART B TOTAL 
Federal Highway Administration Funds $200,000 $  78,378 $278,378 
City of Wyandotte Funds $600,000 $  78,378 $678,378 
Total Funds $800,000 $156,756 $956,756 

 
STE 82400; STE 82486 - 52924; 72179; Wayne County 

 Local Letting 
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20. *MULTI-MODAL (Aeronautics) - Increase Scope and Amount 
Amendatory Contract (2002-0632/A1) between MDOT and R. W. Armstrong & Associates, Inc., 
will increase the contract amount by $34,170 to add design and construction engineering for 
demolition of existing t-hangar #16, development of plans for new pavements associated with t-
hangar #16, expansion of a public automobile parking lot, and construction of a drainage 
detention pond.  The original contract provides for design and construction supervision of the tie-
down area and taxiway and taxistreet pavements, including drainage and marking associated 
with new t-hangar #15, at the Canton-Plymouth-Mettetal Airport, in Plymouth, Michigan.   The 
contract term remains unchanged, August 27, 2002, through February 26, 2004.  The revised 
total contract amount will be $87,170.  Source of Funds:  

 
       Previous Total   Increase Revised Total 
 Federal Aviation Administration Funds $47,700  $24,770 $72,470 
 State Restricted Aeronautics Funds  $  5,300  $  9,400 $14,700   
 Total      $53,000  $34,170 $87,170 
 
21. MULTI-MODAL (Aeronautics) - Environmental Assessment 

Contract (2003-0137) between MDOT and the Jackson County Board of Commissioners will 
provide Federal and State grant funds for an environmental assessment for runway relocation and 
crosswind runway extension at the Jackson County-Reynolds Field in Jackson, Michigan.  This 
is a sub-grant issued pursuant to the conditions of the Block Grant given to MDOT by the 
Federal Aviation Administration (FAA).  The contract will be in effect from the date of award 
through three years.  Source of Funds:  FAA Funds (via Block Grant) - $99,000; State Restricted 
Aeronautics Funds - $5,500; Jackson County Funds - $5,500; Contract Total - $110,000. 

 
22. MULTI-MODAL (UPTRAN) – Specialized Services 

Project Authorization Revision (Z7/R1) under Master Agreement (2002-0049) between MDOT 
and the Interurban Transit Partnership (Grand Rapids) will provide additional FY 2003 
Specialized Services funding of $12,727 for a new subrecipient.  The Specialized Services 
program provides operating assistance for coordinated transportation services for the elderly and 
for persons with disabilities.  The term of the authorization remains unchanged, October 1, 2002, 
through September 30, 2003.  The revised authorization amount will be $428,852.  The term of 
the Master Agreement is from October 1, 2001, until the last obligation between the parties has 
been fulfilled.  The Master Agreement includes authorizations for program years FY 2002 
through FY 2006.  Source of Funds: FY 2003 State Restricted Comprehensive Transportation 
Funds - $428,852. 
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23. TRANSPORTATION PLANNING - Time Extension 
Amendatory Contract (93-1389/A15) between MDOT and Smith Group JJR will extend the 
contract term by four months to allow the consultant sufficient time to complete revisions to the 
Final Environmental Impact Statement (FEIS).  MDOT must submit the FEIS to the Federal 
Highway Administration (FHWA) or be non-compliant with FHWA requirements. The original 
contract provides for preparation of a draft and a final Environmental Impact Statement for 
proposed US-31/Petosky area improvements in Emmet County. The revised contract term will be 
August 9, 1993, through June 30, 2003. The total contract amount remains unchanged at 
$3,768,540.76. Source of Funds: Federal Highway Administration Funds - $3,014,838.08; State 
Restricted Trunkline Funds - $753,702.68. 
 

OVERRUNS 
 

24. Item Number 2 - 1 
 

Control Section-Job Number 52010 - 53419A  Local Agency 
Project 

 
Contractor  A. Lindberg & Sons, Inc. 

    560 Mather Avenue 
    Ishpeming, Michigan  49849   
 
 Designed By  Consultant 
 Engineer's Estimate $249,861.80 
 

Description of Project: 
 

Removal of existing structure, construction of a prestressed, concrete box-beam bridge, and related work, 
on County Road KB over Wilson Creek in Powell Township, Marquette County. 

 
 Administrative Board Approval                            August 7, 2001 
 Contract Date                August 14, 2001 
 Original Contract Amount   $189,968.60 
            AdBoard Resolution Allowable                                      18,996.86    + 10.00 % 
            Total of Extras Approved                                                  4,521.80 +  2.38 % 
            THIS REQUEST                                                           26,721.40   + 14.06 % 
 
            Revised Total                                                            $240,208.66 + 26.44 % 
 
 SUMMARY: 
 

The total of all Extras and Overruns approved to date, before this request, places this contract 12.38 % 
over the original budget for the Authorized to Date Amount of $213,487.26. 

 
Approval of this overrun will place the authorized status of the contract 26.44 % over (+$50,240.06) the 
Original Budget. 

 
 Overruns Previously Approved by Administrative Board:  None 
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The following work item(s) exceeded contract quantities and contributed to the contract overrun: 
  
  Backfill, Swamp    3,342.04 m3@ $5.00/m3   $  16,710.20 
  Excavation, Peat   2,002.24 m3 @ $5.00/m3       10,011.20 
  Total                 $  26,721.40 
 
  Reason(s) for Changes in Contract Items: 
 

For the pay item above, after the project was started, construction activity indicated peat on the north side 
of the bridge; however, the entire project required peat excavation and swamp backfill, increasing the 
plan quantity. 

 
 Funding Percentages For This Job 
 40.42 % FHWA, 7.57 % State Restricted Trunkline, 52.01 % Marquette County  
 

This Overrun was recommended for approval by the State Transportation Commission at its January 30, 
2003, meeting, and is now recommended for approval by the State Administrative Board. 

 
25. Item Number 2 - 2 
  

Control Section-Job Number 52042 - 58419A   Department Project 
 

Contractor  Associated Constructors, Inc. 
    4555 West Dickman Road 
    Battle Creek, Michigan  49015   
 

Designed By  MDOT 
Engineer's Estimate $531,532.98 

 
Description of Project: 

 
16.19 km of concrete pavement repair, joint sealing and shoulder repairs on US-41/M-28 from M-28 
northerly to north of Wright Street, on US-41 from Cliff Drive northerly to Pearl Street, and on M-26 
from  south of Green Acres Road northerly to US-41 in the cities of Marquette and Houghton, Portage, 
Houghton and Marquette Townships, Marquette and Houghton Counties. 

 
 Administrative Board Approval        November 6, 2001 
 Contract Date    December 6, 2001 
 Original Contract Amount  $517,697.25 
            AdBoard Resolution Allowable                            51,769.72 + 10.00 % 
            Total of Extras Approved                                        1,341.25 +  0.25 % 
            THIS REQUEST                                                 61,556.59   + 11.89 % 
 
             Revised Total                                                  $632,364.81              + 22.14 % 
 
 SUMMARY: 
 

The total of all Extras and Overruns approved to date, before this request, places this contract 10.25 % 
over the original budget for the Authorized to Date Amount of $570,808.22. 

 
Approval of this overrun will place the authorized status of the contract 22.14 % over (+$114,667.30) the 
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Original Budget. 
 
 Overruns Previously Approved by Administrative-Board:   None 
 
 The following work item(s) exceeded contract quantities and contributed to the contract overrun: 
 

 Longitudinal Joint, Crack,   2,019.573 m  @ $30.480/m   $ 61,556.59 
 Hole Cleaning & Patching 

  Total                      $ 61,556.59 
 
  Reason(s) for Changes in Contract Items: 
 

For the pay item above, authorization is requested to increase the given quantities of the contract. 
  Additional deterioration of the concrete pavement over the winter and from the hot summer 
  weather caused the need for additional cleaning. This request is to increase the quantity to  
  complete the project as planned.    
 
 100 % State Restricted Trunkline Funds  
 Funding Percentages For This Job 
 

This Overrun was recommended for approval by the State Transportation Commission at its January 30, 
2003, meeting, and is now recommended for approval by the State Administrative Board. 
 

26. Item Number  2 - 3 
 

Control Section-Job Number  - 09408 - 49451A Local Agency Project 
 
 Contractor  Shaw Contracting / CRS 
    208 Grove Street (P.O. Box 41) 
    Kawkawlin, Michigan  48631    
 
 Designed By  Consultant 

Engineer's Estimate $500,128.25 
 
 Description of Project: 
 

0.44 km of bituminous pavement reconstruction, storm sewer, watermain, sanitary sewer, sidewalk, and  
pavement markings on Pine Street from Woodside Avenue to Essexville north city limits in the city of  
Essexville, Bay County. 

 
 Administrative Board Approval              March 19, 2002 
 Contract Date                  April 11, 2002 
 Original Contract Amount       $484,592.75 
            AdBoard Resolution Allowable            48,459.28  + 10.00 % 
            Total of Extras Approved           35,619.46  + 7.35 % 
            THIS REQUEST            90,378.71  + 18.65 % 
 
            Revised Total          $659,050.21  + 36.00 % 
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 SUMMARY: 
 

The total of all Extras and Overruns approved to date, before this request, places this contract 17.35 % 
over the original budget for the Authorized to Date Amount of $568,671.49. 

 
Approval of this overrun will place the authorized status of the contract 36.00 % over (+$174,457.46) the 
Original Budget. 

 
 Overruns Previously Approved by Administrative Board:   None 
 
 The following work item(s) exceeded contract quantities and contributed to the contract overrun: 
 

 Non Haz Contam  Mat’l                1,864.620 m3 @ $35.50/m3  $66,194.01 
       Handling & Disp, LM 
 Subgrade Undercut, Type II, Modified 2,312.113 m3 @$10.46/m3       $24,184.70 

  Total                  $90,378.71 
 
  Reason(s) for Changes in Contract Items: 
 

For the pay item above, the item non-hazardous contaminated material handling and disposal was 
increased to accomplish the original intent of the project.  The item subgrade undercutting, type II 
modified was increased by construction to complete the project.  

 
 55.83 % FHWA, 44.17 % City of Essexville  
 Funding Percentages For This Job 
 

This Overrun was recommended for approval by the State Transportation Commission at its January 30, 
2003, meeting, and is now recommended for approval by the State Administrative Board. 
 

27. Item Number 2 - 4 
 

Control Section-Job Number: 33011 - 58266A  MDOT Project 
 

Contractor  C. A. Hull Company, Inc. 
    8177 Goldie Road 
    Walled Lake, Michigan  48390 
 

Designed By  MDOT 
Engineer's Estimate $338,705.93 

 
Description of Project: 

 
Removal of existing structure, construction of a prestressed, concrete box-beam bridge, and related work, 
on County Road KB over Wilson Creek in Powell Township, Marquette County. 
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 Administrative Board Approval               March 19, 2002 
 Contract Date                 March 23, 2002 
 Original Contract Amount $322,843.12 
             AdBoard Resolution Allowable                                     32,284.31 + 10.00 % 
             Total of Extras Approved                                              32,594.37 + 10.10 % 
             THIS REQUEST                                                         13,413.60   + 4.15 % 
 
              Revised Total                                                          $401,135.40 + 24.25 % 
 
 SUMMARY: 
 

The total of all Extras and Overruns approved to date, before this request, places this contract 20.10 % 
over the original budget for the Authorized to Date Amount of $387,721.80. 

 
Approval of this overrun will place the authorized status of the contract 24.25 % over (+$78,292.28) the 
Original Budget. 

 
 Overruns Previously Approved by Administrative Board:  None 
 
 The following work item(s) exceeded contract quantities and contributed to the contract overrun: 
 
  Concrete, Deck Joint Replacement    5.589 Cyd @ $2,400.00/Cyd  $13,413.60 
  Total                  $13,413.60 
 
  Reason(s) for Changes in Contract Items: 
 

For the pay item above, the item Concrete, Deck Joint Replacement was increased because the plan 
quantity was based on a 9-inch deck.  The joints in the deck occurred in the areas of the diaphragm, which 
had 16-inch thick sections.  This led to substantial increases in the above pay item. 

 
 81.85 % FHWA, 18.15% State Restricted Trunkline Funds  
 Funding Percentages For This Job 
 

This Overrun was recommended for approval by the State Transportation Commission at its January 30, 
2003, meeting, and is now recommended for approval by the State Administrative Board. 

 
EXCESS PROPERTY 

 
28. RESOLUTION “A” - SALE TO ABUTTING OWNER 
 C/S 79053, Pcl. 465 Pt. A, Tract 109 

The property is located in Fairgrove Township, Tuscola County, Michigan, and contains 6,210 
square feet, more or less.  The subject tract was appraised by L. Mark St. Clair, Independent Fee 
Appraiser, on September 23, 2002, and reviewed and approved at the current market value of 
$300 by R. Michael Smith, Supervisor, Excess Property Unit, on October 31, 2002.  Ruth O. 
McConnell, the only abutting owner, has offered to purchase the subject tract at the appraised 
value. 

 
$300 
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29. RESOLUTION “B” - EXCHANGE 
C/S 83033/83022, Pcl. 403 Pt. A, 410 Pt. A, 493 Pt. A, 494 Pt. A, 497 Pt. A, 498 Pt. A, 502 Pt. 
A, 506 Pt. A/52 Pt. A, Tract 446 
The subject tract is located in city of Cadillac, Wexford County, Michigan, and contains 6.7 
acres, more or less.  Per MDOT procedures, the subject tract was offered to the local 
municipalities prior to being offered to the public.  Cadillac/Wexford Transit Authority requested 
this parcel to be used for transportation and incorporated into the local transportation system.  
This property is being conveyed with a permanent reverter.  Transfer of this property for a public 
purpose is considered mutual benefits. 

 
Mutual Benefits 

 
30. RESOLUTION “C” - SALE TO ABUTTING OWNER 
 C/S 41031, Pcl. 60AP Pt. A, Tract 535 

The property is located in Caledonia Township, Kent County, Michigan, and contains 0.26 acres, 
more or less.  The subject tract was appraised by Danny Sorrells, Property Analyst, on October 
10, 2002, and reviewed and approved at the current market value of $14,000 by R. Michael 
Smith, Supervisor, Excess Property Unit, on October 31, 2002.  Koning Investment II, L.L.C., 
the abutting owner has exercised its option of “first right of refusal” and offered to purchase the 
subject tract at the appraised value. 

 
$14,000 

 
31. RESOLUTION “D” - SALE TO ABUTTING OWNER 

C/S/ 41031, Pcl. 57AP Pt. A, Tract 532 
The property is located in Caledonia Township, Kent County, Michigan, and contains 16,835 
square feet, more or less.  The subject tract was appraised by Danny Sorrells, Property Analyst, 
on October 10, 2002, and reviewed and approved at the current market value of $20,000 by R. 
Michael Smith, Supervisor, Excess Property Unit, on October 31, 2002.  Koning Investment II, 
L.L.C., the abutting owner, has exercised its option of “first right of refusal” and offered to 
purchase the subject tract at the appraised value. 

 
           $20,000 
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32. RESOLUTION “E” - EXCHANGE               
C/S 30012, Pcl. 102 Pt. A, Tract 584 
MDOT has agreed to exchange property that has been declared excess with Michael and 
Marceline Nye for property required for right-of-way.  The negotiated settlement signed by both 
parties requires MDOT to maintain a 600-foot driveway until construction is completed and 
convey excess property to the Nyes.  In return, the Nyes will convey right-of-way required for 
M-49 to MDOT.  Both properties are located in Litchfield Township, Hillsdale County, 
Michigan.  The property MDOT is acquiring contains 0.36 acres in fee and 0.27 acres in 
easement rights and was appraised at $500 in a market study by Forest Kraus, Property Analyst, 
Real Estate Support Area, on October 10, 2001.  The property MDOT is conveying to the Nyes 
contains 1.48 acres and is valued at $6,076, based on the same market study.   MDOT, as part of 
the administrative settlement, has agreed to waive the balance of $5,576, and the Nyes have 
agreed to release MDOT from the responsibility of maintaining the 600-foot driveway.  The 
consideration for this exchange is mutual benefits. 
 

        Mutual Benefits 
 

In accordance with MDOT’s policies and procedures and subject to concurrence by the Federal 
Highway Administration, the preparation and execution of the appropriate documents approved by the 
Attorney General, and compliance with all legal and fiscal requirements, I recommend for approval by 
the State Administrative Board the items on this agenda. 
 
The approval by the State Administrative Board of these contracts does not constitute the award of 
same. The award of contracts shall be made at the discretion of the Director, Department of 
Transportation, when the aforementioned requirements have been met. Subject to exercise of that 
discretion, I approve the contracts described in this agenda and authorize their award by the responsible 
management staff of MDOT to the extent authorized by, and in accordance with, the December 14, 
1983, resolution of the State Transportation Commission and the Director’s delegation memorandum of 
January 14, 2003. 
 
 
      Respectfully submitted, 
 
 
 
 
      Gloria J. Jeff 

Director 


